

New Mexico DOT Statewide Transportation Asset Management Plan – Project Activities

1. Project Start-Up and Kickoff Meeting

Finalize scope, work plan, and schedule; establish project management process; develop communication plan (during TAMP development); and hold kickoff meeting.

2. Literature and Data Review

Use AASHTO TAMP Builder to identify relevant peer agency TAMPs; use AASHTO TAM Portal to identify research documents, guidance, and tools to support the development of NMDOT’s TAMP; conduct additional research as needed to identify relevant resources for the development of NMDOT’s TAMP; conduct a review NMDOT’s data resources and processes.

3. Technical Analysis and Performance Measures

Determine how to communicate NMDOT’s asset inventories and condition in the TAMP; establish TAM objectives and measures; integrate findings from FHWA gap analysis project; finalize performance gaps to prioritize for TAMP; conduct lifecycle cost and risk management analysis; conduct financial planning and develop investment strategies; develop a TAM data management plan; and develop strategies for communications and reporting of the TAMP.

4. Plan Preparation and Editing

Draft and finalize TAMP document.

5. Plan Implementation

Develop a communication plan (for completed TAMP); produce communication tools and supporting documents; support the creation and execution of TAMP communication events; create and support a TAMP Implementation Committee

Calendar of Activities

	2014			2015												2016		
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1. Project Start-Up and Kickoff Meeting	█	█																
2. Literature and Data Review	█	█	█	█	█													
3. Technical Analysis and Performance Measures					█	█	█	█	█	█	█	█						
4. Plan Preparation and Editing													█	█	█			
5. Plan Implementation															█	█	█	█