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Changes are shaded.

CURRENT REVISION

. This memorandum was revised to clarify how to process routine maintenance and
operations projects.

EFFECTIVE DATE

. This memorandum is effective upon receipt.

Risk, Process and Controls of the 2-Tiered Approach to Project Oversight in VDOT

. Appropriate FHWA oversight authority and Tier 1 or Tier 2 project oversight will be
determined at Project Scoping.

Using the 2-tiered approach, where:

1. Tier 1 = No Central Office Reviews or Approvals Required.

a. Non-Federal Oversight (NFO) *Routine Maintenance and Operations Projects
(regardless of dollar amount);

b. All SAAP projects;

All NFO Construction Projects < $5M Construction Cost, and

All NFO Preventative Maintenance Projects < $5M.

=

*Routine Maintenance and Operations projects include:
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. PM — Preventive Maintenance

Latex Overlay, Slurry Seal, Surface Treatment, Crack Seal

. CM1 — Corrective Maintenance with no elevation change

Plant Mix, < 2” mill and fill, partial depth patching
No change in elevation, no shoulder widening

. CM2 - Corrective Maintenance with elevation change

Plant Mix, < 2" mill & fill, partial depth patching
Change in elevation or shoulder widening

. RM - Restorative Maintenance

Full depth patching
< 4” overlay

. Bridge Maintenance

see [IM-S&B-19,which can be accessed at

http://www.virginiadot.org/business/bridge-ii-memoranda-index.asp.

. Traffic Engineering Division Regional On-Call Projects

Maintenance
Operations

2. Tier 2 = Central Office Reviews and Approvals Required.

a.

b.
C.

All Federal Oversight (FO) Construction, Routine Maintenance and
Operations Projects;

All NFO Construction Projects > $5M Construction Cost, and
All Projects procured as Design Build

Note: All Routine Maintenance and Operations Projects defined under Tier 1,

which are FO shall use the Tier 1 Title Sheet, but shall be submitted directly to
SCD at Column 9 for Advertisement Submission in accordance with the Tier 2
Advertisement Cut-Off Schedule and Submittal.

Tier 1 (No Central Office Reviews or Approvals Required) —

considered to be the smaller, less complicated projects that have fewer risks, fewer
right of way impacts and fewer construction impacts than the tier 2 projects. No VE
would be required, nor will the Design Approval be accomplished in the Central Office.
They would typically mirror the Category M (Maintenance), | and Il and some Category

lIl projects, and also including, but not limited to:

These projects are


http://www.virginiadot.org/business/bridge-ii-memoranda-index.asp�
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e Very low to medium complexity and e Trench Widening projects
schedule risk e Maintenance project schedule work
e Short duration, straightforward (Pavement, Bridge and Guardrail)
operations, typical single season and e Intersection improvements, including
schedule type work signals

e Simple repairs, multiple locations,
flexible schedule

e Familiar work, favorable conditions

e Limited number of concurrent
operations

Signal improvements or installation
Minor reconstruction projects
Turning lane addition
Bridge/Culvert projects

Pavement Markings and Markers

e Simple low risk rehab projects
e Drainage improvements

Risks —

e Potential for inconsistencies in Statewide application of policies, procedures and
standards —

O 00O

On-time and accurate project Scope

Types of Public Involvement

Omission of Design Waivers and Design Exceptions requests and approvals
e request and approval of Complete and accurate advertisement packages

e Potential for inconsistent contract clauses and/or SPCN’s, including contradictions
between bid items, provisions and plan notes, creating claims and/or work order
situations.

Process —

e Preliminary Engineering Approval

(0]

(0]

(0]

Project will be developed in the district following all established VDOT policies,
procedures and standards to ensure consistency throughout the state.

The districts will have full approval authority for these projects, with the
oversight authority being fixed at the project scoping, except that federal
authorizations and funding verifications must be obtained from Central Office
Programming Division by the District Planning and Investment Manager (PIM).
There will be no CO involvement in the project approval process except for
deviations from AASHTO minimum standards, environmental issues, R/W
authorization and submissions to the Commonwealth Transportation Board or
Commissioner for award.

A change in the project oversight responsibility (Tier 1 to Tier 2) from the District
to the C.O. will be discussed when:

- There is a significant change in scope during project development and/or

- The construction cost of the project increases during development to
exceed $5M and/or

- Both the District and the appropriate Assistant State Location & Design
Engineer agree that there is a reason to change oversight. After the
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change in oversight has been agreed upon, the District Project
Development Engineer shall formally request approval of this change via
email from the appropriate Assistant State Location & Design Engineer.

e Right of Way and Utility Approval

(0]

(0]

District obtains the Environmental Re-evaluation and completion of RW-301
process

District PIM obtains Federal Authorization if not already obtained at NEPA
Complete, Funding Verification PD-4, and State RW Authorization PD-3 from
Central Office Programming Division prior to signing the Title Sheet for Funding
Confirmation (PCES Estimate & iPM Schedule Data will be utilized).

District Project Development Engineer signs the Title Sheet for Engineering
Compliance

District Administrator signs Title Sheet & LD-96 for R/W approval
(Commissioner’s delegation). CO L&D gets signed Title Sheet for archiving.
R/W plans and plats posted to FALCON

Assembly (LD-96, LD-406, LD-368, PD-4 & PD-3) to CO R/W&U for R/W
assignment and issuance of Notice to Proceed with R/W acquisitions and Utility
relocations.

e Construction Approval

o

(0}

o

District PIM obtains funding verifications for advertisement from Central Office
Programming Division prior to signing Title Sheet for Funding Confirmation
District Project Development Engineer signs the Title Sheet for Engineering
Compliance

District Administrator signs Title Sheet and Project Certification Checklist and
recommends for Advertisement

e The districts will submit complete plans and estimates to Scheduling and Contract
Division for contract assembly to ensure compliance with Virginia Public Procurement
Process. No CO L&D involvement is required.

o
o

Controls —

Construction contingencies on Tier 1 projects will be 5% maximum.

Federal Authorization for both advertisement and award will be obtained
following existing procedures in Scheduling and Contract and Programming
Divisions.

Scheduling and Contract Division will obtain funding verifications for award from
Central Office Programming Division.

At a future date, the process may include the districts submitting the completed
contract assembly directly to Scheduling and Contract Division.

e Quality Assurance (QA) will be performed on 10% of the projects after advertisement

e QA will be performed by L&D and/or S&B for the plans and policy compliance and
Scheduling & Contracts for the Specifications, estimates and contractual components

e Develop reporting system to monitor work orders (type, severity, reason, cost, etc.)

e Re-visit format and reporting of DQI (Design Quality Index) process to coincide with
new controls
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e Establish parameters for scoring of “non-compliance” and the consequences by which
to measure (budget, schedule, safety)

o Determine what level of schedule and budget variance is acceptable
0 Suspension of ability to use the de-centralized process

Tier 2 (Central Office Reviews and Approvals Reguired) — Follow all existing policies,
procedures and processes, which include CO reviews and approvals in several stages
of the project development process. These projects typically have more complicated
MOT plans and more complex construction issues. There are typically more right of
way impacts. They typically mirror the Category lll, IV and V projects. Typical Tier 2
projects would include, but are not limited to, the following:

e All projects identified at Scoping as e Major intersection improvements
Design Build e Large, very complex single-contract
e Medium to high complexity & schedule projects
risk e Multiple roadways, bridges, and ramps
e Special Provisions for special time- e Multiple-contracts program-level
related conditions, such as I/D projects (Mega-projects)
Contract interim milestones, A+B e Multiple major phases
bidding, etc. e Typically combinations of multiple
e Multi-season projects w/multiple Category Il, lll, & IV projects
concurrent operations and work paths e Multiple General Contractors
e Challenging work and conditions e Major traffic impacts (e.g. Springfield
e Several major subcontractors, multiple Interchange, Woodrow Wilson Bridge)
crews

e Major reconstruction/realignment
e New roadway/bridge construction not
meeting the criteria for Tier 1

Risks —

e Potential for inconsistent contract clauses and/or SPCN’s, including contradictions
between bid items, provisions and plan notes, creating claims and/or work order
situations.

e Loss of “track ability” of project once submitted.

Controls —

A simple system for measuring turnaround time for Central Office reviews.
A simple system for measuring turnaround time for Contract development.
A simple system for measuring accuracy for Contract development.

A simple system for tracking project submissions.
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DISTRICT PROJECT CERTIFICATION CHECKLIST FOR TIER 1 PROJECTS ONLY

District Project Certification Checklist has been combined with the District Work Sheet and is
now Form C-402A, which can be accessed at
http://insidevdot/C19/Forms/default.aspx?RootFolder=%2fC19%2fForms%2fDocument%20Li
brary%2fScheduling%20and%20Contract&View=%7b7AEDB0A9%2dB005%2d4BF0%2dBE
52%2d0CC2A5899F69%7d

2-TIERED APPROACH TO PROJECT OVERSIGHT FLOW CHART

r—
Tier 1 Projects

[ Mo Cenerzl Office Review or Approwal)
Includes :
- Mon-Federal Dwersight Construction Projects with < 558
Construction Cost
- MNon-Federal Owersight Routine Maintenance and
Operations Projects [regandless of 5% amount)
- Al SAAP Projects
- All NFD Preventative Maintenanos Projects -« 556

r Tier 2 Projects

[ Central Office Review snd Approwsl)
Includes:

- Mon-Federzl] Ohversight Constrsction Projects with = 556
Construction Cost

- Federal Oversight [FO):
Construction Projects snd

e
Routine Maimtenance & Operations Projects

-~ Al Design-Build Procured Projecis

Tier 1 Title Sheet

|

”
* Federal Oversight [FO)
Routine Maintenance &

Operations Projects
[Defined under Tier 1)

-

Tier 1 Title Sheet

Tier 2 Title Sheet

1 |

Tier 1 Advertiserment Cut-OHf
Schedule and Submittal or SAAF
Advertisement Cut-off Schedule

Lo to Adverisement Submission
{Column 9) of Tier 2 Advertisement
Cut-off Schedule and Submittal
{Submit directly to SCD, not to L&D
Plan Coordination )

Tier 2 Advertisement Cut-
OFf Schedule and Submittal
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